

EM Divestiture Plan Summary

- The Electric Vehicle Center of Excellence was transferred to Warner Robins AFB in September 1999, and the technical aspects of the Restoration Program (Clean-Up Program), including legal support, were transferred to the Air Force Base Conversion Agency (AFBCA), located at McClellan AFB, at the end of March 2000. Most other EM functions are stopping or transferring between now and 30 September 2000.
- The Restoration Advisory Board (RAB) as well as other BRAC Programs such as asbestos/lead management and natural/cultural resources transfer to the AFBCA by 30 September 2000.
- EM Public Affairs will also transfer to AFBCA on 30 September 2000. BRAC contracts transfer to the Air Force Center for Environmental Excellence (AFCEE) by 30 September 2000.
- EM will create an Internal Closure Cell by 30 September 2000 to take care of all residual environmental support functions (hazardous waste, hazardous materials, permits, compliance monitoring, etc...) for Air Force activities remaining past Mission Out date of 30 September 2000.
- EM will stop providing environmental support for tenant activities on 30 September 2000.
- EM and other base organizations will no longer participate in the annual Environmental Compliance Assessment Management Program (ECAMP) inspections starting 30 September 2000.
- The Environmental Protection Committee will stop on 30 November 2000.
- EM stops Internal Closure Cell function on 14 April 2001 to coincide with the RIF. Some RIF extensions may be required to support residual environmental functions between April 2001 and July 2001.
- EM divests of all AFMC related environmental activities on 13 July 2001.

Divestiture

ENVIRONMENTAL MANAGEMENT

- | | | |
|----|---|-----------|
| ▲1 | Transfer Electric Vehicle Center of Excellence
(WR-ALC) | Complete |
| ▲2 | Transfer CERCLA Site Restoration & BCT
(AFBCA) | Complete |
| ▲3 | Transfer Restoration Advisory Board Meetings
(AFBCA) | 30 Sep 00 |
| ▲4 | Transfer BRAC Programs (e.g. Natural/Cultural
Resources, Records, Asbestos/Lead) (AFBCA) | 30 Sep 00 |
| ▲5 | Transfer Contracts (AFCEE) | 30 Sep 00 |



Divestiture

ENVIRONMENTAL MANAGEMENT

- ▲ 6 Create EM Internal Closure Cell 30 Sep 00
Stop Tenant Compliance Monitoring & Internal ECAMP
- ▲ 7 Transfer Public Affairs 30 Sep 00
(AFBCA)
- ▲ 8 Stop Environmental Protection Committee 30 Nov 00
- ▲ 9 Stop EM Internal Closure Cell 14 Apr 01
- ▲ 10 EM Activities Stop Completely 13 Jul 01

